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Overview

Radiological Project Work Overview

— Current Project Map

— Parcel C

* Phase Il Field Work
« Ship Berth Survey
 Buildings 253 and 211 Survey

— Parcel E
e “| Street” SS/SD Removal
— Parcel D-1

— FSS Report Status

— Upcoming Agency Document Schedule

— Projected Field Completion Dates

— Overview of Remaining Radiological Work under Basewide Removal Action
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Parcel C - Phase 11 SS/SD Removal
and Ship Berth Surveys

NAVFAC

 100% complete with removal of 14,020 LF
/ e o All 29 Trench Survey Units (SUs) Backfilled
f* su3127_/

wx« ® Completed installation of drainage system along
X Lockwood and Blandy Streets (1,500 LF)

PARCEL C
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ALY ST ST« 100% complete with
% N\ ) ! - "\ ﬂ BERTH3 .
\\f DS SZa) (U P T Ship Berth 1, 2, 3, 4
“ and 5 Surveys (13 SUs)
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Buildings 253 and 211 EE

Characterization surveys completed August 11, 2014

_ Class 1 Area | Class 2 Areas | Class 3 Area

2521/
No. Met Release Criteria 211 10 9

35 1
No. Exceeded Investigation Criteria
No. of SUs Not Surveyed Due to

2/ Building 211 SUs 143, 144, 153, and 154 (bathrooms and offices on the 1st floor and

drafting area on the 2nd floor)
3/ Elevated beta activity identified on the tiles on 6th floor roof
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Parcel E SS/SD Removals

“I Street” s

 100% complete with removal of 7,642 LF

/ W « All 16 Trench SUs Backfilled

i/

SSSSS

Street and 3! Ave (2,300 LF)
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Parcel E Drainage System
“l Street”

Underground piping along | Street at Drainage swale at intersection of I and J Streets
intersection of Third Avenue
= N R

o R,

Trenching for underground piping along Third Avenue Regrading of existing swale east of Hussey Street
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Parcel D-1
Phase |

— Gun Mole Pier
e CDPH confirmation surveys completed March 18

« Recommendation for Unrestricted Radiological
Release letter anticipated following CDPH analysis
of confirmation samples and confirmation surveys
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Parcel D-1
Phase Il

Completed:
 Removal of 5,455 LF of SS/SD and survey of NRDL site
o All 17 Trench SUs Backfilled
o Completed Ship Berth 21, 22, 29, and 14 Surveys
o Scanning and sampling of RSY 2 Pads; Lab sample
results reviewed and approved by RASO

Remaining Work:
« Mobilization on September 29t for ~8 weeks
e Deconstruct RSY 2 Pads; stockpile material in Parcel E
 Remove the rail road ties
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FSS Report Status
Parcels C, D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)

Waiting for concurrence for .
Free-Release determination
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Upcoming Agency Document Schedule
Parcels C, D-1, & E

October 2014 4™ and last SUPR Package (4 SUs) — October 2014

Draft North Pier FSS Report — October 2014

Draft Revised SUPR Abstract and NORM Background Study —
November 2014

Draft Parcel C Ship Berths FSS Report — December 2014

Draft Buildings 253/211 Radiological Characterization Survey Report
— January 2014

Draft Parcel D-1 SS/SD FSS Report - December 2014
Draft Parcel D-1 Ship Berths and NRDL FSS Report - January 2015

Draft SUPR Packages (16 total) for Parcel E:
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Projected Field Completion Dates

October 2014

« Parcel E “I Street” — September 30, 2014
o Parcel C Phase Il — September 30, 2014
o Parcel D-1 Phase Il — November 2014
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Overview of Remaining Radiological Work
Under Basewide Removal Action

Parcel C:
« Remediation of Buildings 253 and 211, including interior wall-
mounted drain lines and subsurface lines
 Removal of remaining sanitary sewer and storm drain lines within
Parcel C
o Parcel C, Phase Ill (Bldg. 224, Bldg. 205, and Historical District
lines
Parcel E:
o Salvage Yard and associated sanitary sewer and storm drain lines
 Removal of remaining sanitary sewer and storm drain lines within
Parcel E
Parcel E-2:
 Removal of remaining sanitary sewer and storm drain lines that
are located outside of the radiological ARIC
Parcel F:
* Free-release of the re-fueling (Finger) Piers

October 2014 14




